

Module 3

Proposed Exercise

Follow the instructions below to perform the proposed exercise in practice. If you do not have a Primavera license do not worry, access the interactive exercise response where you will participate in the achievement of the items as if you were working on the tool itself!

In the link below we send the Primavera P6 layout used in the interactive trainings as well as a quick manual for adding the layout, so that your Primavera becomes very similar to the layout we used in the exercise.

http://ead.verano.com.br/arq_capt/exer_p6_pro_basic/How to Import Primavera Template.pdf

a) Register the following Project:

- **EPS:** Select any EPS level that you have editing permission
- **ID:** STR-100
- **Nome:** Conveyor System
- **Planned Start:** <06/01/2020>
- **Must Finish:** <leave blank>
- **Responsible Manager:** Select an OBS item where you have permission to access and edit;
- **Rate Type:** Keep the standard rate (Price/Unit)

b) For this new project, register the following EAP, with attention to hierarchies:

WBS Code	WBS Name
STR-100	Conveyor System
STR-100.1	Contractual Milestones
STR-100.2	Engineer
STR-100.2.1	Projects
STR-100.2.2	Documents
STR-100.3	Acquisition
STR-100.3.1	Hiring
STR-100.3.2	Procurement
STR-100.4	Site
STR-100.4.1	Installation
STR-100.4.2	Field Tests

c) Let's define a standard calendar for the execution of activities:

- Add a new calendar for the activities, considering 8 daily work hours in 5 weekly working days and unworked weekends.

NOTE: Enter the following name for this calendar: **8H x 5D with Holidays**

- Also add some holidays as listed below with the national, state and municipal holidays of the city in which the project will run.

NOTE: These are city-specific holidays, do not register this calendar as a global one, rather as a calendar of the Conveyor System Project.

Holydays	
January 1st	New Years
July 4st	Independence Day
December 25st	Christmas